



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER
NUMBER

0006

Project	Columbus Phase 9
Contractor	Gratech Company, Ltd
Original Contract Amount	\$1,160,963.04
Date	10-3-08

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	330B Excavator	Hrs.	—	+ 21.25	171.00	\$4146.75	
	D6 Crawlers Dozer	Hrs.	—	+ 9.75	146.05	\$1423.99	
	14 6 Motor grader	Hrs.	—	+ 9.5	139.70	\$1327.15	
2.	D9H Crawler Dozer	Hrs.	—	+ 17.0	201.70	\$3428.90	
TOTALS:						\$10,178.59	

Explanation and/or sketch of change:

- 1.) Extra hrs. for repair of erosion gully
- 2.) Extra hrs. for leveling spoil piles near haulroad trail.

Net Increase or Decrease to Date	\$10,178.59
Projected Contract Final Cost to Date	\$1,171,141.60

AML Project Manager	Mark E. Knell
Date	10-3-08
Contractor	Myron Boelrum
Date	10-3-08

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency