



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER
NUMBER

0008

| | |
|--------------------------|----------------------|
| Project | Columbus Phase 9 |
| Contractor | Gratech Company Ltd. |
| Original Contract Amount | \$1,166,963.64 |
| Date | Oct. 31, 2008 |

| NO. | ITEM OF WORK | UNIT | ORIG. QUAN. | QUAN. + OR - | UNIT PRICE | INCREASE AMOUNT | DECREASE AMOUNTS |
|-----|-------------------|------------------|----------------|-----------------|------------------------|--------------------|---------------------|
| 1. | D9H Crawler Dozer | Hrs. | — | + 5 | 201.70 | \$1,008.50 | |
| | D6 Crawler Dozer | Hrs. | — | + 7 | 146.65 | \$1,022.35 | |
| 2. | Soil Amendment | Yds ³ | 10,000 | + 3510 | \$2.48/yd ³ | \$8704.80 | |
| 3. | Topsoil Salvage | Yds ³ | 8150 | + 178 | \$2.07/yd ³ | \$359.56 | |

TOTALS: \$11,095.21
~~\$10,735.65~~

Explanation and/or sketch of change:

- 1.) Extra hrs. for leveling east small spoil piles
- 2.) Extra soil amendment on Phase 8 Area.
- 3.) Additional topsoil along west edge of Area 8

| | |
|---------------------------------------|----------------|
| Net Increase or Decrease to Date | \$35,352.53 |
| Projected Contract Final Cost to Date | \$1,196,315.50 |

| | |
|---------------------|---------------|
| AML Project Manager | Mark E. Knell |
| Date | 10-31-08 |
| Contractor | Myron Boehm |
| Date | Oct 31, 2008 |

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency