



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

**0009**

Project	Columbus Phase 9
Contractor	Eatech Company, Ltd.
Original Contract Amount	\$1,160,963.07
Date	Nov. 14, 2008

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	D6 Crawler Dozer	hrs.	—	+7	\$146.05	\$1022.35	
	D9 Crawler Dozer	hrs.	—	+11	\$201.70	\$2223.90	
2.	Soil Amendment	Yds <sup>3</sup>	10,000	+1264	\$248.40	\$3134.72	
3.	Motorgrader	hrs.	—	+0.5	\$138.70	\$69.35	
4.	Culvert	L.S.	—	1	\$324.11	\$324.11	
5.	Extend Post. Period	—	—	—	—	—	
<b>TOTALS:</b>						\$7374.33	

Explanation and/or sketch of change:

1.) Extra hrs. for leveling small spoil piles

2.) Extra soil amendment (cost share) for Phase 8 area

3.) Extra hrs. to grade east haulroad

4.) Placement of east culvert (12" band & low. exc. + 1 hr. for main)

5.) Extend post. period to finish East & South as soon as possible in the Spring of 2009.

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

Net Increase or Decrease to Date	\$7374.33
Projected Contract Final Cost to Date	\$1,203,687.80

AML Project Manager	William E. Knell
Date	11-14-08
Contractor	Eatech Company
Date	11-14-08

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency