



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER
NUMBER

0010

Project	Columbus Phase 9
Contractor	Gratech Company Ltd
Original Contract Amount	\$1,160,963.04
Date	Nov 26, 2008

NO.	ITEM OF WORK	UNIT	ORG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	D9H Crawler Dozer	Hrs.	—	+28.5	201.70	\$5748.15	
2.	Scarfing	Acres	73	+30	147.72	\$4434.60	
3.	Topsoil Handling	Yds ³	7951	+4342	5.06	\$21,970.52	
4.	Fert. & Seeding	Acres	75	+50	356.70	\$17,835.00	
5.	Manure	Yds ³	5000	-1600	3.55		(\$5680)
6.	Force Account	L.S.	1	-1	50000		(\$50,000)

TOTALS: \$49,988.57 \$55,680

Explanation and/or sketch of change:

- 1.) additional leveling of spoil piles
- 2.) additional scarfing in lot 8 area
- 3.) additional topsoil handling in Burke and Divide County.
- 4.) additional seeding in lot 8 & 9 area
- 5.) smaller manure pile hauled
- 6.) not utilized in this project

Net Increase or Decrease to Date	\$37,035.43
Projected Contract Final Cost to Date	1,197,998.50

AML Project Manager	Mark Knell
Date	Nov. 26, 2008
Contractor	Myron Baehman
Date	11-26-08

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency