



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER
NUMBER

0003

Project	Williams Ct, 9 Phase 3
Contractor	BAC Concrete
Original Contract Amount	\$ 628,577.50
Date	7-14-08

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Contract # AM-560-08						
TOTALS:							

Explanation and/or sketch of change:

Add an additional \$10,000 to casing item
in contract.

Net Increase or Decrease to Date	\$20,000
Projected Contract Final Cost to Date	\$648,577.50

AML Project Manager	Tim Oswald
Date	7-14-08
Contractor	Tim Oswald
Date	7-14-08

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency