



**CHANGE ORDER**  
NORTH DAKOTA PUBLIC SERVICE COMMISSION  
ABANDONED MINE LANDS  
SFN 19942 (5-93)

CHANGE ORDER  
NUMBER

0005

Project	Williams Ct. 9 Phase 3
Contractor	BIC Corralle
Original Contract Amount	\$ 628,577.50
Date	9-23-08

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Contract # AM-560-08					\$144.57	
TOTALS:						\$144.57	

Explanation and/or sketch of change:

Add an additional \$144.57 to contract amount  
for PVC casing

Net Increase or Decrease to Date	\$22,644.57
Projected Contract Final Cost to Date	\$651,222.07

AML Project Manager	<i>[Signature]</i>
Date	9-23-08
Contractor	<i>[Signature]</i>
Date	9-23-08

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency