



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER
NUMBER

0006

Project	Williams Co 9 PM III
Contractor	B+C Concrete Pumping
Original Contract Amount	\$628,577.50
Date	9-29-08

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Grout Injection	Cyd	3500	+400	\$91.50	\$36,600*	
	Conversion from "Force Account"					\$6600	
	12-2-08 change-order - Change Order amount					\$30,000	
TOTALS:						\$39,000	

Explanation and/or sketch of change:

This increases grout injection by a maximum of 400 cubic yards (\$36,600)
\$30,000 by change order increase
\$6,600 by conversion of unused "Force Account" money.

This also extends the performance period until October 10, 2008

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

Net Increase or Decrease to Date
\$52,644.07
Projected Contract Final Cost to Date
\$681,222.07

AML Project Manager	William E. Dodd
Date	9-29-08
Contractor	Bradley C. [Signature]
Date	9-29-08

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency