



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
SFN 19942 (5-93)

CHANGE ORDER
NUMBER

0007

Project	Williams Co 9 Ph 3
Contractor	Material Testing Svc
Original Contract Amount	\$27,040.00
Date	9-30-08

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Lab Tests Correct \$304.50 From "Field Rep" hours to "Lab Testing" & also added \$97.50 to "Lab Testing"	Series	70	+ 8			
TOTALS:							

Explanation and/or sketch of change:

Net Increase or Decrease to Date	\$ 97.50
Projected Contract Final Cost to Date	\$27,137.50

AML Project Manager	William E. Todd
Date	9-30-08
Contractor	[Signature]
Date	9-30-08

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency