



0012

Date \_\_\_\_\_  
File \_\_\_\_\_

Project	2008 Sinkholes 4
Contractor	Hanson's Excavation
Original Contract Amount	\$ 27,000 + \$ 20,000 (COI)
Date	5-27-09

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
TOTALS:							

**Explanation and/or sketch of change:**

Additional sinkhole filling and associated work not to exceed an additional \$10,000

Net Increase or Decrease to Date	\$ 30,000
Projected Contract Final Cost to Date	\$ 57,000

AML Project Manager	William E. Dodd
Date	5-27-09
Contractor	Kurt Hanson
Date	5-27-09

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

**WHITE - Contractor**

**PINK - Administrative**

**BLUE - Project Manager**

**CANARY - Agency**