



30 West Superior Street, Suite 200 Duluth, Minnesota 55802-2093 218.355.3232
www.alletecleanenergy.com

ALLETE Clean Energy No. 1 Wind Project *Progress Report*

Case #: PU-11-662

Week Ending 01/04/2019

Working on O&M building erection.

No injuries.

No environmental spills or issues.

Workforce:

ALLETE Clean Energy - 1

Wanzek - 1

Wanzek Sub Contractors - 4