



**Case #: PU-13-064  
Courtenay Wind Farm  
Construction Update for the Week Ending 4/25/2014**

No activity has occurred over the past week due to the wet conditions. Crews continue to monitor the site for accessibility.

Sincerely,

Patrick Smith  
Director of Environmental Planning

Courtenay Wind Farm, LLC  
7650 Edinborough Way, STE 725  
Edina, MN 55435

**65**    **PU-13-64**    Filed: 4/29/2014    Pages: 1  
**Courtenay Wind Farm project – week ending  
4-25-2014**

Courtenay Wind Farm, LLC

