

30 west superior street / duluth, minnesota 55802-2093 / fax: 218-723-3955 /www.allete.com



David R. Moeller Senior Attorney 218-723-3963 dmoeller@allete.com



September 26, 2013

VIA OVERNIGHT DELIVERY

Mr. Darrell Nitschke **Executive Secretary** North Dakota Public Service Commission 600 E. Boulevard Ave., Dept. 408 Bismarck, North Dakota 58505-0480

RE: Minnesota Power's Bison 4 Wind Project Siting Application for a Certificate of Site Compatibility for the Bison 4 Wind Project Oliver County, North Dakota Case No. PU-13-127

Dear Mr. Nitschke:

Minnesota Power hereby submits an original and ten copies of Notes from Preconstruction Conference and Notice of Construction Commencement date in the above-referenced case. The Storm Water Permit and anticipated Bison 4 construction schedule are also included.

If you have any questions, or need additional information, please contact me at the number above.

Yours truly,

Davis R Malle David R. Moeller

kl Enc.

Jerry Lein, NDPSC c:

41 PU-13-127 Filed: 9/26/2013 Pages: 5 Preconstruction conference notes, notice of construction commencement, storm water permit,

Allete, Inc.

David R. Moeller

construction schedule

State of North Dakota Public Service Commission

Notes from Preconstruction Conference Notice of Construction Commencement Date

ALLETE, Inc. d/b/a Minnesota Power Bison 4 Wind Project Case No. PU-13-127

In accordance with North Dakota Public Service Commission's (PSC) Certification, Paragraph 2, Mr. Jerry Lein from the PSC conducted a preconstruction conference with Minnesota Power on September 26, 2013 at approximately 8:30 a.m. Attendees from Minnesota Power were the following: Matt Freudenrich, Dan McCourtney, Barry Gartner, Mike Pontius and David Moeller. Mr. McCourtney is Minnesota Power's designated representative and Mr. Freudenrich is the construction supervisor. Emma Baskerville and Bart Schultz from Houston Engineer, the PSC's third-party construction inspector, were also on the conference call.

In accordance with the PSC Certification, Paragraph 5, Minnesota Power hereby provides the notice that it will commence construction on or about **Thursday**, **September 26**, **2013** for the Bison 4 Wind Project.

Mr. Lein and representatives of Minnesota Power discussed each paragraph of the PSC's Certification that is attached to the Order approved at its September 25, 2013 agenda meeting. Except as noted below, there was no further discussion or clarification necessary on specific Certification paragraphs.

- 4. Minnesota Power has obtained all necessary approvals and filed with the PSC copies of all required permits. The Bison 4 storm water permit is being filed concurrently with this notice.
- 5. Minnesota Power and Mr. Lein discussed expectations for the weekly construction report and that Minnesota Power will be filing a combined report with the new Tri-County Substation and the new 230 kV Transmission Line already permitted under PU-11-620. The weekly reports will also be filed with Houston Engineering.
- 17. Paragraph 17 of the Certification is modified by Paragraph 39 of the Findings of Fact to require only a depth of only 42 inches to the top of the lines.
- 21. The Certificate of Site Compatibility includes the Tree and Shrub Mitigation Specifications that is deemed attached to and part of the Order except as modified by Paragraph 39 of the Findings of Fact relating to Paragraphs 2 and 3 of those specifications.
- 34. Mr. Lein noted that very minor shifts in turbine locations may be approved at the Staff level.



APPLICATION (NOTICE OF INTENT) TO OBTAIN COVERAGE UNDER NDPDES GENERAL PERMIT FOR STORMWATER DISCHARGES ASSOCIATED WITH CONSTRUCTION ACTIVITY (NDR10-0000)

NORTH DAKOTA DEPARTMENT OF HEALTH DIVISION OF WATER QUALITY SFN 19145 (01/10)


EOD	DEDI	r. USE	ANI V	ř
FUR	UEF	ı. USE	UNLI	


App	lication	No.
-----	----------	-----

Date Received

GENERAL INFORMATION													
Name of Owner of Construction Project				T	Contact Person Name (Mr / Ms)				Ms)	Contact Phone No.			
Minnesota Power					Daniel McCourtney					218.355.3515			
Mailing Address 30 West Superior Street					City					1	te/Province	Zip Code	
30 West Super	ior Stre	eet				Dul	utn				IM!	N .	55802
Name of Operator Working at Site (attach additional, if needed) Minnesota Power Contact Person Name of Operator Working at Site (attach additional, if needed) Daniel McCou							Ms) Contact Phone No. 218.355.3515						
						Zip Code 55802							
PROJECT INFORM	PROJECT INFORMATION												
Name of Construction Bison 4 Wind E		Conver	sion Fac	lity									
Brief Description of (iity		***************************************			-				
				struct	ion o	of the	Bison 4	W	ind En	erav Co	nver	sion Facil	ity; the project is
referred to as t	he Bisc	n 4 pro	ect (Pro	ject).	The	Proj	ect, when	C	omplet	ed, will	gene	rate up to	210 megawatts
(MW) of electri	city and	will us	e 64 win	d turbi	ine g	enei	rators. Ass	so	ciated	perman	ent f	acilities in	clude access
roads, an elect	rical co	llection	system,	and a	met	eoro	logical tov	ve	er.				
5													
Project Start Date September 26,	2013		d Completi		1	Estimated Total Area of Site (acres)			Estimated Area of Disturbance (acres) 675				
Gepterriber 20,	ddress	ember 31, 2014 47,062				02	Т)		
		ttached						1	City				
		Townshi				ction				County			***************************************
Project Location	OR						1/4		1/4	4 1/4		Oliver	
		Latitude						T	Longitud	de		L	
								\perp		···			
		f Municipa ttached	Storm Sev	er Syste	em, Ind	cluding	g Receiving W	Vat	er				
Receiving Waters	OR	Name or Description of Receiving Water											
	OR												
Stormwater Pollution	on Prever	ntion Plan	(SWPPP)	Requirer	ments								
Has a SWPPP been developed in accordance with Part II.C of NDR10-0000? YES NO STOP: A SWPPP must be prepared and available for review at the time of application. See Part I.D.2 of NDR10-0000 for													
submittal information. SWPPP Contact (NDR10-0000, Part II.C.2.a) SWPPP Contact Phone No. SWPPP Location (NDR10-0000, Part III.B)								III D\					
Rebecca Forman, Merjent 651.20									SWPPP Location (NDR10-0000, Part III.B) On-site job trailer			III.D)	
Signature Information													
I certify under penalty of law that I have personally examined and am familiar with the information submitted													
RETURN COMPLETED herein. Ba				n. Based on my inquiry of those individuals immediately responsible for obtaining the information, I be the submitted information is true, accurate, and complete. I am aware that there are significant									
APPLICATION TO: be			penalties for	submitte r submit	ed info	alse in	on is true, acc formation incli	ura	ate, and o	complete.	l am a fine ar	ware that the	re are significant ent.
North Dakota Department of Health Division of Water Quality, 4 th Floor 918 East Divide Avenue		ealth	penalties for submitting false information including the p Printed Name of Owner(s)					T	Title				
			Daniel McCourtney						Siting and Permitting				
Bismarck, ND 58501	-1947		Signature of Owner(s)					Date 9/9/13					
	28-5210	L	Jail May					(/	1//3	>			
Fax: (701) 3	328-5200		Printed Name of Operator(s) Daniel McCourtney				Title						
		- 1	Damei I	ICCOU	i the	y			- 1	oiting a	Siting and Permitting		

Signature of Operator(s) Date 9/9/13	
(Attach additional pages if needed)	





Print Date: Thu 9/26/13

Page 1

FLF - November 5, 2010