

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 02/02/14

No construction activities.

Work Force

Minnesota Power – 0

Wanzek – 0

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 01/26/14

Knife River removing and piling rocks in Area 3

Work Force

Minnesota Power – 0

Wanzek – 0

Knife River – 4