

## **Bison 4 Weekly Construction Report**

**Case No. PU-13-127**

**Week Ending 05/04/14**

Michels was working on pulling cable, setting steel and installing the ground grid.

---

Wanzek is performing earthwork activities in Area 3 (415-420) and Area 5 (433-437).  
Foundation excavations started in Area 4 (426-432).

Due to the frost coming out of the roads there is county road repair/maintenance work being performed.

There was a dust control complaint on Saturday.

### **Work Force**

Minnesota Power – 5

Wanzek – 86

Michels - 6