

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 10/26/14

Ongoing county road maintenance, dust control, and erosion control maintenance.

Crews are working 2 – 12 hour shifts

42 of 64 turbines have been fully erected.

Work Force

Minnesota Power – 6

Wanzek – 115

Siemens – 19

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 10/19/14

Ongoing county road maintenance, dust control, and erosion control maintenance.

Crews are working 2 – 12 hour shifts

39 of 64 turbines have been fully erected.

Work Force

Minnesota Power – 5

Wanzek – 115

Siemens – 18