

## **Bison 4 Weekly Construction Report**

**Case No. PU-13-127**

**Week Ending 11/09/14**

Ongoing county road maintenance.

---

Crews are working 2 – 12 hour shifts

49 of 64 turbines have been fully erected.

### **Work Force**

Minnesota Power – 50

Wanzek – 103

Siemens – 30



## **Bison 4 Weekly Construction Report**

**Case No. PU-13-127**

**Week Ending 11/02/14**

Ongoing county road maintenance.

---

Crews are working 2 – 12 hour shifts

44 of 64 turbines have been fully erected.

### **Work Force**

Minnesota Power – 5

Wanzek – 115

Siemens – 19