

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 11/23/14

Crews are working 2 – 12 hour shifts

57 of 64 turbines have been fully erected.

Work Force

Minnesota Power – 5

Wanzek – 120

Siemens – 40

Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 11/16/14

Crews are working 2 – 12 hour shifts

54 of 64 turbines have been fully erected.

Work Force

Minnesota Power – 5

Wanzek – 125

Siemens – 35